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CALIFORNIA DEPARTMENT OF TRANSPORTATION

Pave 80 November Milestones

1. From Tennessee Street to
American Canyon Overcrossing (about 4 miles)

Work:
e constructing median concrete barrier and inside shoulder structural
section
Status: 97% complete

Cost: $20.4 million

Estimated completion: December 2008

Work completed: Median barrier, rubberized asphalt concrete paving, open
graded asphalt concrete paving, crack and seat, paving inside shoulders,
striping and drainage

Ongoing work: Various CCO work and punch list ltems, signs and metal
beam guard rails in both eastbound and westbound lanes. Paving markings
on ramps.

Traffic Impacts: Various lanes and ramps to be closed on freeway during
construction period; mostly at night. It is anticipated that night closures will be
done on various nights until December 19th.

2. American Canyon Overcrossing
to Green Valley Creek (about 5 miles)

Work:
e constructing inside concrete barrier
widening shoulder at some locations
crack and seat existing Portland Cement Concrete (PCC) pavement

placing multi-layers of new Asphalt Concrete (AC) on top of existing
PCC



e grinding existing top layer of worn-out AC and replacing it with new
layers of AC
e overlay existing roadway with asphalt concrete.
Status: 11% complete
Cost: $20.6 million

Estimated completion: March 2010

Work completed: Median shoulder work on eastbound I-80 between American
Canyon OverCrossing to Red Top Road OverCrossing.

Current work: Placing temporary concrete barriers (K-rails) along inside
shoulders (in both directions). Working on median embankment just east of
American Canyon OverCrossing.

Upcoming work: Continuing with embankment work in both directions as well
as median shoulder work.

Traffic Impacts: Various lane closures on eastbound and westbound 80 and
various lane closures mostly during night time

3. High-Occupancy Vehicle - HOV lanes (car pool lanes)
from Red Top Rd to Air Base Parkway (about 8.5 miles)

Work:

e constructing inside concrete barrier
constructing additional lane, each direction inside the median
paving median and outside shoulder at some locations
Placing median barrier at some locations
Widening of the West Texas Street bridge

Status: 43% complete
Cost: $30 million

Estimated completion: July 2010

Ongoing work: Contractor continues to excavate and reconstruct median,
retrofit and widen bridges

Traffic Impacts: Night time closures of various lanes and ramps. Occasional
daytime fast lane closures (usually in the eastbound direction) to allow
hauling off of excavated materials, as required.




4. North Texas Overcrossing in Fairfield to
Leisure Town Overcrossing in Vacaville (about 10.5 miles)

Work:
e Crack and Seat existing Portland Cement Concrete (PCC) pavement
e Placing multi layers of new Asphalt Concrete (AC) on top of existing

PCC
e Overlaying existing roadway and shoulders with multi-layers of new AC
Status: 56% complete
Cost: $37.3 million

Estimated completion: October 2009

Work completed: Three lifts of asphalt for EB 1-80 from just west of North
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in
Vacaville. Three lifts of asphalt for WB |-80 from just east of Leisure Town
Road OverCrossing and to Alamo Creek Bridge in Vacaville

Current work: Replacing the bridge approaches and metal beam guard rail.

Upcoming work: Placing shoulder backing and asphalt curbs.

Traffic impacts: Night time closures of various lanes and ramps along
eastbound and westbound 80. Currently contractor is working Sunday nights
through Thursday nights.

5. Truck Climbing Lane on
State Route 12 (Jameson Canyon Rd)

Work: Construct truck climbing lane
Status: Complete
Cost: $6.9 million

Estimated completion: December 5, 2008

6. North Texas Street I-80 Interchange (This is a city
of Fairfield project with oversight by Caltrans)

Work:



e widening the North Texas Street Interstate 80 Overcrossing from two
lanes to four lanes with eight-foot shoulders and the addition of a
sidewalk on the south side.

e provide access for both pedestrians and cyclists.
e seismic retrofit of the approximately forty-year-old bridge and

relocation of the |-80 easterly on- and off-ramps to a new signalized
intersection at Manuel Campos Parkway.

¢ relocating the freeway on- and off-ramps will allow left turns for the
Rolling Hills neighborhood from North Texas to eastbound I-80.

Cost: $19.4 million

Estimated completion: Summer 2010

Current work: Installed temporary railing on the freeway and shifted the traffic
on EB and WB |-80. Will be beginning the bridge widening work in
November, 2008

Traffic impacts: Residents and business owners should expect day and
scheduled night work for improvements to the bridge. Reduced lanes on
North Texas Street and temporary realignments of the street throughout the
construction period should also be expected.
The City of Fairfield will work closely with Caltrans to minimize bridge and
freeway closures and has developed a Traffic Management Plan that will include
minimizing lane closures on city streets. All businesses in the area will remain
open during construction.




